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U. S. Environmental Protection Agency, Region VIII L1
ATTN: Rocky Flats Project Manager, SHWM-RI y
999 18th Street, Suite 500, $WM-C ﬂc—%@ﬂ X
Denver, Colorado 80202-2405 e
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Mr. Gary Baughman 22 =
Hazardous Waste Facilities Unit Leader 0%
Colorado Department of Health Com ™
4300 Cherry Creek Drive South = A
Denver, Colorado 80222-1530 au” -
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Gentlemen: t:t:j )

An issue has arisen with the methodology on preparation of the baseline risk assessments
for the Operable Units under the InterAgency Agreement. The issue centers around
aggregation of data, risk at the source, identification of contaminants, and inclusion of
non-waste management related activities. We are requesting that the "clock” be stopped
on the schedules for Operable Units 1 through 7, until such time that we receive and
agree to guidance on the methodology for the baseline risk assessments and preparation
of the RCRA Facilities Investigation/Remedial Investigation. Until such time that EPA
ind CDH can reach agreement on the methodology to present to DOE, and DOE has the
ypportunity to meet and discuss the methodology with you, we must stop with

reparation of baseline risk assessments that may have to be changed.

t became apparent during the week of June 21, 1993, and in subsequent meetings that
PA and CDH do not agree on the baseline risk assessment methodology. We are
zquesting the schedule "clock" be stopped from at least June 21, until such time that we
zach agreement on the methodology for the baseline risk assessments,

“you have any questions, please contact Richard Schassburger of my staff at |
303) 966-4538.

Sincerely,

ssistant Manager for Transition
and [Environmental Restoration
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